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ESTIMATE RUN 11/26/2013

ESTIMATE SUMMARY 14:49:02

CONTID: C18806         ESTIMATE NO: 0003 FINL 2005

PCN: 18806-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 BUSINESS (18TH ST) RESUR PERCENT TIME:

PROJECT NO: STA0342-053                   

US 34 BUSINESS (18TH ST) RESUR

NAME OF ROAD: 034D

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 11/26/2013 DATE TIME STARTED 05/28/2013

10170 Church Ranch Way, Ste. 201 DATE LET 02/07/2013 DATE WORK BEGAN

 DATE AWARDED 02/14/2013 DATE TIME STOPPED 07/22/2013

 DATE CONTRACT EXECUTED 03/07/2013 DATE ACCEPTED 07/22/2013

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 05/28/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 479,603.61 PARTICIPATING $ $ 8,141.24

AWARD PROJECT AMT: 478,998.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,184.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.43

WORK DAYS

WORK DAYS

100.00%

0.00

8,141.24

8,141.24

15,326.21

$

$

$

$

479,603.61

0.00

479,603.61

0.00

479,603.61

0.00

0.00

479,603.61

0.00

AMOUNT DUE 479,603.61 15,326.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,326.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

32.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 18806-BID    ESTIMATE RUN 11/26/2013

PROJECT: STA0342-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 52.000

0.000

202-00035  
 

1,274.0052.000

0.00

52.000

LF  

24.50000

0010 *Removal of Sidewalk 46.000

16.000

202-00200  
 

595.2062.000

153.60

62.000

SY  

9.60000

0015 *Removal of Curb and Gutter 345.000

-13.000

202-00203  
 

1,776.20332.000

-69.55

332.000

LF  

5.35000

0020 *Removal of Asphalt Mat 198.000

0.000

202-00220  
 

2,207.70198.000

0.00

198.000

SY  

11.15000

0025 *Removal of Asphalt Mat (Planing) cmo 4 18,842.000

-6.000

202-00240  
 

32,963.0018,836.000

-10.50

18,836.000

SY  

1.75000

0030 *Unclassified Excavation 30.000

0.000

203-00000  
 

1,140.0030.000

0.00

30.000

CY  

38.00000

0035 *Muck Excavation deleted fm 105 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

37.80000

0040 Proof Rolling deleted fm 105 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

106.00000

0045 Blading deleted fm 105 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

89.40000

0050 *Erosion Log (12 Inch) deleted fm 105 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.30000

0055 *Gravel Bag 80.000

0.000

208-00034  
 

404.0080.000

0.00

80.000

LF  

5.05000
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PCN: 18806-BID    ESTIMATE RUN 11/26/2013

PROJECT: STA0342-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Concrete Washout Structure deleted fm 105 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

532.00000

0065 *Removal and Disposal of Sediment (Labor) deleted fm 
105

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

42.55000

0070 Sweeping (Sediment Removal) deleted fm 105 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

142.00000

0075 Removal of Trash deleted fm 105 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

108.51000

0080 *Reset Mailbox Structure (Type 1) 2.000

0.000

210-00011  
 

724.002.000

0.00

2.000

EACH

362.00000

0085 *Reset Mailbox Structure (Type 3) 4.000

0.000

210-00013  
 

2,264.604.000

0.00

4.000

EACH

566.15000

0090 *Reset Ground Sign deleted fm 105 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

405.00000

0095 *Adjust Manhole 8.500

0.000

210-04010  
 

5,822.508.500

0.00

8.500

EACH

685.00000

0100 *Adjust Valve Box 14.000

0.000

210-04050  
 

7,350.0014.000

0.00

14.000

EACH

525.00000

0105 *Aggregate Base Course (Class 6) 28.700

0.000

304-06007  
 

430.5028.700

0.00

28.700

CY  

15.00000

0110 *Aggregate Base Course (Class 6) (Special) deleted fm 
105

0.000

0.000

304-06008  
 

0.000.000

0.00

0.000

CY  

17.00000
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PCN: 18806-BID    ESTIMATE RUN 11/26/2013

PROJECT: STA0342-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 37.670

0.000

403-00720  
 

6,667.5937.670

0.00

37.670

TON 

177.00000

0116 HMA (Patching) (Asph) Added by CMO #4 340.100

0.000

403-00720  
 

47,614.00340.100

0.00

340.100

TON 

140.00000

0120 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,423.220

-0.100

403-34751  
 

189,609.142,423.120

-7.83

2,423.120

TON 

78.25000

0121 Added Item (Dollar)/ Overwt truck 0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

-20.000

DOL 

1.00000

0125 *Concrete Class B 10.000

0.000

601-01000  
 

4,530.0010.000

0.00

10.000

CY  

453.00000

0130 *Concrete Sidewalk 20.000

0.000

608-00000  
 

766.0020.000

0.00

20.000

SY  

38.30000

0135 *Concrete Curb Ramp 49.000

0.000

608-00010  
 

5,390.0049.000

0.00

49.000

SY  

110.00000

0140 *Detectable Warnings 152.000

0.000

608-00015  
 

6,467.60152.000

0.00

152.000

SF  

42.55000

0141 Curb Ty 2 B Added by MCR #1 Line #1 20.000

0.000

609-20010  
 

500.0020.000

0.00

20.000

LF  

25.00000

0145 *Curb and Gutter Type 2 (Section II-B) 334.000

13.000

609-21020  
 

6,211.30347.000

232.70

347.000

LF  

17.90000

0150 *Construction Surveying 1.000

0.000

625-00000  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000
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PCN: 18806-BID    ESTIMATE RUN 11/26/2013

PROJECT: STA0342-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Mobilization 1.000

0.000

626-00000  
 

19,000.001.000

0.00

1.000

L S 

19,000.00000

0160 *Public Information Services 1.000

0.000

626-01000  
 

6,195.001.000

0.00

1.000

L S 

6,195.00000

0165 *Epoxy Pavement Marking 50.000

-1.000

627-00005  
 

11,208.7549.000

-228.75

49.000

GAL 

228.75000

0170 *Pavement Marking Paint (Waterborne) 105.000

0.000

627-00011  
 

5,922.00105.000

0.00

105.000

GAL 

56.40000

0175 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 331.000

0.000

627-30405  
 

5,113.95331.000

0.00

331.000

SF  

15.45000

0180 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

542.000

0.000

627-30410  
 

5,907.80542.000

0.00

542.000

SF  

10.90000

0185 *Flagging 809.500

0.000

630-00000  
 

17,809.00809.500

0.00

809.500

HOUR

22.00000

0190 *Uniformed Traffic Control 18.500

0.000

630-00003  
 

1,391.2018.500

0.00

18.500

HOUR

75.20000

0195 *Traffic Control Inspection 29.000

0.000

630-00007  
 

1,870.5029.000

0.00

29.000

DAY 

64.50000

0200 *Traffic Control Management 24.000

0.000

630-00012  
 

14,184.0024.000

0.00

24.000

DAY 

591.00000

0205 *Uniformed Traffic Control Coordination deleted fm 105 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

21.50000
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PCN: 18806-BID    ESTIMATE RUN 11/26/2013

PROJECT: STA0342-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Flashing Beacon (Solar) deleted fm 105 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

323.00000

0215 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

432.008.000

0.00

8.000

EACH

54.00000

0220 *Construction Traffic Sign (Panel Size A) 84.000

0.000

630-80341  
 

3,612.0084.000

0.00

84.000

EACH

43.00000

0225 *Construction Traffic Sign (Panel Size B) 68.000

0.000

630-80342  
 

3,672.0068.000

0.00

68.000

EACH

54.00000

0230 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

45.606.000

0.00

6.000

EACH

7.60000

0235 *Construction Traffic Sign (Special) 9.000

0.000

630-80344  
 

68.409.000

0.00

9.000

SF  

7.60000

0240 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

8,600.004.000

0.00

4.000

EACH

2,150.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

645.001.000

0.00

1.000

EACH

645.00000

0250 *Drum Channelizing Device 40.000

0.000

630-80360  
 

776.0040.000

0.00

40.000

EACH

19.40000

0255 *Drum Channelizing Device (With Light) (Flashing) 
deleted fm 105

0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

37.60000

0260 *Traffic Cone 220.000

0.000

630-80380  
 

946.00220.000

0.00

220.000

EACH

4.30000



CONTID: C18806         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18806-BID    ESTIMATE RUN 11/26/2013

PROJECT: STA0342-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Mobile Attenuator deleted fm 105 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

484.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Roadway Smoothness Incentive -2,682.870

0.000

700-70018  
 

-2,682.87-2,682.870

0.00

-2,682.870

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment cmo 2 7,699.110

2,316.970

700-70019  
 

10,016.0810,016.080

2,316.97

10,016.080

F A 

1.00000

0295 F/A Quality Incentive Payment 3,644.270

0.000

700-70025  
 

3,644.273,644.270

0.00

3,644.270

F A 

1.00000

0300 F/A Railroad 0.000

550.000

700-70040  
 

550.00550.000

550.00

550.000

F A 

1.00000

0305 F/A Railroad Flagging 0.000

5,674.600

700-70042  
 

5,674.605,674.600

5,674.60

5,674.600

F A 

1.00000

0310 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18806-BID    ESTIMATE RUN 11/26/2013

PROJECT: STA0342-053                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:49:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0316 Added Item (Dollar)/ Work time violation 0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

-450.000

DOL 

1.00000

CAT 452,838.618,141.24452,838.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,685.001.000

0.00

1.000

EACH

12,685.00000

0325 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,600.001.000

0.00

1.000

EACH

13,600.00000

0330 Sanitary Facility 1.000

0.000

620-00020  
 

480.001.000

0.00

1.000

EACH

480.00000

0335 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 26,765.000.0026,765.00CURRENT AMT0400 $ $ $

$ 479,603.618,141.24$479,603.61$CURRENT AMTPROJECT TOTAL


